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Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                       
    TIME 11:14:51
Eff. Date  02/23/00                                PROJECT 300-40:   HANFORD:  ER PROGRAM - REMEDIATION -    300 Area ACP
                                                              SITE CLOSURE - Rev. 0                   (SITE00)                                             
  TITLE PAGE    1

-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------

                                                                            HANFORD:  ER PROGRAM
                                                                       REMEDIATION -    300 Area ACP
                                                                      SITE CLOSURE (Avg for one site)
                                                                              Rev 0   (SITE00)
                                                                                   300-40

                                                                        Designed By:  BHI-  Estimating Group
                                                                       Estimated By:  BHI - Estimating Group

                                                                        Prepared By:  BHI Estimating

                                                                   Preparation Date:  02/23/00
                                                          Effective Date of Pricing:  02/23/00

                                                                          Sales Tax:     8.00%

                                                            This report is not copyrighted, but the information
                                                                 contained herein is For Official Use Only.
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                                                            M C A C E S   F O R   W I N D O W S   E D I T I O N
                                                               Composer GOLD Software Copyright (c) 1985-1995
                                                                      by Building Systems Design, Inc.
                                                                               Release 5.30C

Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                       
    TIME 11:14:51
Eff. Date  02/23/00                                PROJECT 300-40:   HANFORD:  ER PROGRAM - REMEDIATION -    300 Area ACP
PROJECT NOTES                                                 SITE CLOSURE - Rev. 0                   (SITE00)                                             
  TITLE PAGE    2

-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------

                                               (Rev 0)  Model created in 1996 to provide an allowance for going out and
                                               doing some final sampling for closing out a site. (formally named SITECL, now
                                               put revision in name, SITE00).  Also, reviewed/incorporated comments as
                                               necessary from the 1999 Baseline Validation.

                                               Currently in this Model:

                                               1. Direct Distributable  Rate = 22.38%
                                               2. General & Administrative = 3.93%
                                               3. Subcontractor Overhead and Profit Rates are as follows:
                                                  a. Field Overhead = 10%
                                                  b. Home Office Overhead = 3%
                                                  c. Profit = 7%
                                                  d. Bond = Calculated within each model
                                                  e. B&O Tax = 0.47%
                                               4. Contingency Rate is 0% (Input later if desired)
                                               5. The labor database is LABR00.  ERC wages are per FY00-FY02 DWP Guidance
                                                  dated 5/17/99, update 8/4/99 and IOM 069274.  The HSSA rates are based on
                                                  rates dated 9/1/99.
                                               6. The equipment database used is EQ2000 (NAT99A with updated BHI
                                                  equipment pool rates per FY00-FY02 DWP Guidance dated 5/17/99) entitled
                                                  "Equip Rt EP1110-1-8, VIII, Jun99+B".
                                               7. Unit pricing database used is UN9500 (NAT95A with incorporation of quotes
                                                  to BHI and actuals) entitled "1995 National Unit Price Book +B".
                                               8. Cost for Dust suppression water is excluded form this estimate.  The use
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                                                  of water is not charged back to the specific site but is covered in the
                                                  Distribs.
                                               9. Some of the Labor Resource titles (craft title) changed over time.  As
                                                  sections are updated these titles may be updated but are still the same
                                                  craft.  The following is a crosstalk to those labor resources that have
                                                  been re-titled;
                                                  Rad Con Tech = HAMTC-Radiological Control Tech = Health Physics Tech =
                                                  Resource Code 10T25 in the Providional Billing Rates.

                                               Special Note #1
                                               To satisfy procedural requirements items 1,2, 4, 5, 6 & 7 are subject to
                                               update before running model and issuing final results.

                                               Special Note #2
                                               Project approval of model applies to model structure/productivity/work
                                               approach/methodology/material pricing/unit pricing/resources, etc.
                                               excluding items in special note #1 above.

                                               Special Note #3
                                               This model (Site Closure) is in itself an allowance.  The exact cost to
                                               go out to a untouched/unexcavated site and take some final samples to
                                               close out a site is not known.  When the projects have expierence and actual
                                               costs for just going out and sampling a untouched/unexcavated site for close
                                               out the model will be updated.
                                               Assumed average site size for input to model:
                                               Site length 150 ft.      Site width  150 ft.
                                               Groundwater protection samples: 21 (for medium size site 10,000 to 100,000 sf)

Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                       
    TIME 11:14:51
Eff. Date  02/23/00                                PROJECT 300-40:   HANFORD:  ER PROGRAM - REMEDIATION -    300 Area ACP
                                                              SITE CLOSURE - Rev. 0                   (SITE00)                                            S
ETTINGS PAGE    1
                                                                           . HANFORD:  ER PROGRAM
                                                                             ** LINK LISTING **
-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------
. HANFORD:  ER PROGRAM                   REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------

  HANFORD:  ER PROGRAM
                                                                                                                 1.0000 LS
                                       PRODUCTIVITY         19.0000 LS /
                                       DURATION              0.0526

A5    0 Area Length (L)

        Area Length                      N                 150.0000                                                     LF
        ---------------------------------------------------------------------------------------------------------------------------------------------------
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-----------------
A5    0 Area Length (L)                                                                                        150.0000 LF

A6    0 Area Width (W)

        Area Width                       N                 150.0000                                                     LF
        ---------------------------------------------------------------------------------------------------------------------------------------------------
-----------------
A6    0 Area Width (W)                                                                                         150.0000 LF

A7    0 Calculated Area (from L*W)

                                         N         (         0.0000     N  None
        length                           W A5    0         150.0000     *  Multiply by                                  LF
        Area Width                       W A6    0         150.0000)                                                    LF
        ---------------------------------------------------------------------------------------------------------------------------------------------------
-----------------
A7    0 Calculated Area (from L*W)                                                                           22500.0000 SF

A8    0 GW Protection Samples

        GW Prot Smplg (SM-3, M-21, L-60) N                  21.0000
        ---------------------------------------------------------------------------------------------------------------------------------------------------
-----------------
A8    0 GW Protection Samples                                                                                   21.0000 EA

DAYPRO0 Total Project Duration

        Bottom Area Closure Sample Qty.  W SAMPCR0 (        21.0000     /  Divide by                                    EA
        Productivity per Hr.             N                   3.0000)    /  Divide by                                    EA/HR
        WORK HOURS PER DAY               N         (         6.5000)    U  Round Up
                                         N                   1.0000     +  Add to
        Allowance for Mob                N                   2.0000     +  Add to
        Allowance for Demob              N                   1.0000
        ---------------------------------------------------------------------------------------------------------------------------------------------------
-----------------
DAYPRO0 Total Project Duration                                                                                   4.0000 DAYS

IRRDAY0 Days to Irrigate Site (1 Crew)

                                         N         (         0.0000     N  None

Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                       
    TIME 11:14:51
Eff. Date  02/23/00                                PROJECT 300-40:   HANFORD:  ER PROGRAM - REMEDIATION -    300 Area ACP
                                                              SITE CLOSURE - Rev. 0                   (SITE00)                                            S
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ETTINGS PAGE    2
                                                                           . HANFORD:  ER PROGRAM
                                                                             ** LINK LISTING **
-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------
. HANFORD:  ER PROGRAM                   REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------

        Site Area                        W A7    0 (     22500.0000     /  Divide by                                    SF
        Convert to Acre                  N               43560.0000)    /  Divide by                                    SF/ACR
        Productivity                     N                  16.0000)    +  Add to                                       ACR/DAY
                                         N                   0.0000
        ---------------------------------------------------------------------------------------------------------------------------------------------------
-----------------
IRRDAY0 Days to Irrigate Site (1 Crew)                                                                           0.0323 DAY

SAMPCR0 Closure Sample Qty.

        Bottom Area                      W A7    0 (     22500.0000     B  (R) Divide by                                SF
        Sample Frequency                 N                1078.0000)    U  Round Up                                     SF
                                         N                   1.0000     >  Greater of
        Minimum of 6 Samples             N                   6.0000
        ---------------------------------------------------------------------------------------------------------------------------------------------------
-----------------
SAMPCR0 Closure Sample Qty.                                                                                     21.0000 EA

SAMPQ10 Total QC Samples - Offsite Lab

                                         N         (         0.0000     N  None
        GW Protect Wls.(S-3, M-21, L-60) W A8    0 (        21.0000     +  Add to                                       EA
        Closure Sample Qty.              W SAMPCR0          21.0000)    *  Multiply by                                  EA
        5% QC Samples                    N                   0.0500)    U  Round Up
                                         N                   1.0000     >  Greater of
        Minimum of 3 samples             N                   3.0000
        ---------------------------------------------------------------------------------------------------------------------------------------------------
-----------------
SAMPQ10 Total QC Samples - Offsite Lab                                                                           3.0000 EA

SAMPTF0 Total Off-Site Samples

                                         N         (         0.0000     +  Add to
        Total QC Samples - Offsite Lab   W SAMPQ10           3.0000)                                                    EA
        ---------------------------------------------------------------------------------------------------------------------------------------------------
-----------------
SAMPTF0 Total Off-Site Samples                                                                                   3.0000 EA

SAMPTO0 Total On-Site Samples
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                                         N         (         0.0000     +  Add to
        GW Protection Samples            W A8    0          21.0000     +  Add to                                       EA
        Bottom Area Closure Sample Qty.  W SAMPCR0          21.0000)    +  Add to                                       EA
                                         N                   0.0000
        ---------------------------------------------------------------------------------------------------------------------------------------------------
-----------------
SAMPTO0 Total On-Site Samples                                                                                   42.0000 EA

  0 HANFORD:  ER PROGRAM
                                                                                                                 1.0000 EA

Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                       
    TIME 11:14:51
Eff. Date  02/23/00                                PROJECT 300-40:   HANFORD:  ER PROGRAM - REMEDIATION -    300 Area ACP
                                                              SITE CLOSURE - Rev. 0                   (SITE00)                                            S
ETTINGS PAGE    3
                                                                         0.S1. 0. Overhead Items - S1
                                                                             ** LINK LISTING **
-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------
  0.S1. 0. Overhead Items - S1           REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------

  0.S1. 0 Overhead Items - S1
                                                                                                                 0.0000

 02 Monitoring, Sampling, & Analysis
                                                                                                                 1.0000 LS

 02.08 Sampling Rad Contaminated Media
                                                                                                                 1.0000 LS

 02.08.08 Sludge and Solid Waste
                                                                                                                 1.0000 LS

 02.08.08.01 GW Protect Sample Trenching
                                         W A8    0          21.0000 EA                           3.0000          7.0000 EA

 02.08.08.02 Area Sampling-Site Cert/Closure
                                         W SAMPCR0          21.0000 EA                           1.0000         21.0000 EA
                                       PRODUCTIVITY          3.0000 EA /HR
                                       DURATION              7.0000 HR

        Instrument Technician - 2 ea.    D                   7.0000 HR  M  (R) Multiply by       2.0000         14.0000 HR
        Small Tools - 2 ea               D                   7.0000 HR  M  (R) Multiply by       2.0000         14.0000 HR
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        Materials/Supplies Allowance     P                  21.0000 EA  *  Multiply by           1.0000         21.0000 EA

 02.08.08.03 Analytical Costs, Mob Lab & Off
                                                                                                                 1.0000 LS
                                       PRODUCTIVITY          1.0000 LS /HR
                                       DURATION              1.0000 HR

   2    Analyze Quality Control Samples  W SAMPQ10           3.0000 EA  *  Multiply by           1.0000          3.0000 EA
   3    Area Samples/Site Closure        W SAMPCR0          21.0000 EA  *  Multiply by           1.0000         21.0000 EA
   4    Groundwater Protection Sampling  W A8    0          21.0000 EA  *  Multiply by           1.0000         21.0000 EA

 70.    ERC PLANNING & CONTROLS          W DAYPRO0           4.0000 DAY M  (R) Multiply by       4.4000         18.0000 HR
 70.    ERC DESIGN ENGINEERING           W DAYPRO0           4.0000 DAY M  (R) Multiply by       6.0000         24.0000 HR
 70.    ERC PROCUREMENT                  W DAYPRO0           4.0000 DAY M  (R) Multiply by       1.6000          6.0000 HR
 70.    ERC PROJECT MANAGEMENT           W DAYPRO0           4.0000 DAY M  (R) Multiply by       3.2000         13.0000 HR
 70.    ERC ENVIRONMENTAL COMPLIANCE     W DAYPRO0           4.0000 DAY M  (R) Multiply by       0.8000          3.0000 HR
 70.    ERC ADMINISTRATIVE SERVICES      W DAYPRO0           4.0000 DAY M  (R) Multiply by       1.6000          6.0000 HR
 70.    ERC FIELD SUPPORT                W DAYPRO0           4.0000 DAY M  (R) Multiply by      20.0000         80.0000 HR
 70.    ERC SAFETY AND HEALTH            W DAYPRO0           4.0000 DAY M  (R) Multiply by       4.8000         19.0000 HR
XXX.    Top Excavation Length            W A5    0         150.0000 LF  *  Multiply by           1.0000        150.0000 LF
XXX.    Top Excavation Width             W A6    0         150.0000 LF  *  Multiply by           1.0000        150.0000 LF
XXX.    Groundwater Protection Samples   W A8    0          21.0000 EA  *  Multiply by           1.0000         21.0000 EA
XXX.    Site Area                        W A7    0       22500.0000 SF  *  Multiply by           1.0000      22500.0000 SF
XXX.    Total Project Duration           W DAYPRO0           4.0000 DAY *  Multiply by           1.0000          4.0000 DAY
XXX.    Bottom Area Closure Sample Qty.  W SAMPCR0          21.0000 EA  *  Multiply by           1.0000         21.0000 EA

Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                       
    TIME 11:14:51
Eff. Date  02/23/00                                PROJECT 300-40:   HANFORD:  ER PROGRAM - REMEDIATION -    300 Area ACP
                                                              SITE CLOSURE - Rev. 0                   (SITE00)                                            S
ETTINGS PAGE    4
                                                                       XXX.YY. Additional Quantities
                                                                             ** LINK LISTING **
-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------
XXX.YY. Additional Quantities            REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------

XXX.    QC Sample Quantity and Analysis  W SAMPQ10           3.0000 EA  *  Multiply by           1.0000          3.0000 EA
XXX.    Total On-Site Samples            W SAMPTO0          42.0000 EA  *  Multiply by           1.0000         42.0000 EA
XXX.    Total Off-Site Samples           W SAMPTF0           3.0000 EA  *  Multiply by           1.0000          3.0000 EA

Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                       
    TIME 11:14:51
Eff. Date  02/23/00                                PROJECT 300-40:   HANFORD:  ER PROGRAM - REMEDIATION -    300 Area ACP
DETAILED ESTIMATE                                             SITE CLOSURE - Rev. 0                   (SITE00)                                             
 DETAIL PAGE    1
                                                                     02. Monitoring, Sampling, & Analysis
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-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------
 02.08. Sampling Rad Contaminated Media                         QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST     TOTAL
 COST   UNIT COST
-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------

     02. Monitoring, Sampling, & Analysis
         02.08. Sampling Rad Contaminated Media
             02.08.08. Sludge and Solid Waste
                        TOTAL GW Protect Sample Trenching         7.00 EA                          0              0              0         10,500         1
0,500     1500.00

Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                       
    TIME 11:14:51
Eff. Date  02/23/00                                PROJECT 300-40:   HANFORD:  ER PROGRAM - REMEDIATION -    300 Area ACP
DETAILED ESTIMATE                                             SITE CLOSURE - Rev. 0                   (SITE00)                                             
 DETAIL PAGE    2
                                                                     02. Monitoring, Sampling, & Analysis

-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------
 02.08. Sampling Rad Contaminated Media                         QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST     TOTAL
 COST   UNIT COST
-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------

                 02.08.08.02. Area Sampling-Site Cert/Closure
                            Sampling

                            Assumptions:
                            1.  1 sample per 1,078 sq ft of area.  Minimum of 6 samples.
                            2.  Assumed the average area to be sampled is 22,500 sq ft (150ft x 150ft).

                            Output: - 3 samples per crew hour

         HAM AB <01000 0000 > Instrument Technician - 2 ea.                                    64.98           0.00           0.00           0.00          
64.98
                                                                 14.00 HR  10T20                 910              0              0              0          
  910       64.98

         FPC AB <01000 0000 > Small Tools - 2 ea                                                0.00           1.57           0.00           0.00          
 1.57
                                                                 14.00 HR  XMIXX020                0             22              0              0          
   22        1.57

       M USR AB <01000 0000 > Materials/Supplies Allowance                                      0.00           0.00           5.40           0.00          
 5.40
                                                                 21.00 EA                          0              0            113              0          
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  113        5.40
                                                                                         -----------    -----------    -----------    -----------    ------
-----
                        TOTAL Area Sampling-Site Cert/Closure    21.00 EA                        910             22            113              0          
1,045       49.77

Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                       
    TIME 11:14:51
Eff. Date  02/23/00                                PROJECT 300-40:   HANFORD:  ER PROGRAM - REMEDIATION -    300 Area ACP
DETAILED ESTIMATE                                             SITE CLOSURE - Rev. 0                   (SITE00)                                             
 DETAIL PAGE    3
                                                                     02. Monitoring, Sampling, & Analysis

-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------
 02.08. Sampling Rad Contaminated Media                         QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST     TOTAL
 COST   UNIT COST
-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------

                 02.08.08.03. Analytical Costs, Mob Lab & Off
                            The following is an allowance to cover the cost to close out a
                            typical site.

         USR AB <           > Analyze Quality Control Samples                                   0.00           0.00           0.00        2000.00        20
00.00
                              - Off-site Lab                      3.00 EA                          0              0              0          6,000          
6,000     2000.00
                              Assumed  5% of the sum of all
                              other Samples.  Minimum of 3
                              samples.

         USR AB <           > Area Samples/Site Closure                                         0.00           0.00           0.00         400.00         4
00.00
                               - On-Site Lab                     21.00 EA                          0              0              0          8,400          
8,400      400.00
                              Assume 1 sample per 1,078 sq ft
                              of bottom area.
                              Minimum of 6 sample.

         USR AB <           > Groundwater Protection Sampling                                   0.00           0.00           0.00         400.00         4
00.00
                              - On-Site Lab.                     21.00 EA                          0              0              0          8,400          
8,400      400.00
                              Sample rate is based on surface
                              area of excavation site.
                              Small site < 10k sf, 3 samples.
                              Medium site > = 10k and <100k
                              sf, 21 samples.
                              Large site >= 100k sf, 60
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                              samples.
                                                                                         -----------    -----------    -----------    -----------    ------
-----
                        TOTAL Analytical Costs, Mob Lab & Off                                      0              0              0         22,800         2
2,800

                                                                                         -----------    -----------    -----------    -----------    ------
-----
                        TOTAL Sludge and Solid Waste                                             910             22            113         33,300         3
4,345
                                                                                         -----------    -----------    -----------    -----------    ------
-----
                        TOTAL Sampling Rad Contaminated Media                                    910             22            113         33,300         3
4,345
                                                                                         -----------    -----------    -----------    -----------    ------
-----
                        TOTAL Monitoring, Sampling, & Analysis                                   910             22            113         33,300         3
4,345

Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                       
    TIME 11:14:51
Eff. Date  02/23/00                                PROJECT 300-40:   HANFORD:  ER PROGRAM - REMEDIATION -    300 Area ACP
DETAILED ESTIMATE                                             SITE CLOSURE - Rev. 0                   (SITE00)                                             
 DETAIL PAGE    4
                                                                     70. Project/Construction Mgmt & Supt

-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------
                                                                QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST     TOTAL
 COST   UNIT COST
-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------

     70. Project/Construction Mgmt & Supt
        PM/CM is now based on a percent of a daily non manual requirement by
        function.  The total hours required is the daily percentage expressed in
        hours times the total duration of the project not including irrigation.

         ERC AB <           > ERC PLANNING & CONTROLS                                          57.91           0.00           0.00           0.00          
57.91
                              4.4 Hours per day                  18.00 HR  21000               1,042              0              0              0          
1,042       57.91

         ERC AB <           > ERC DESIGN ENGINEERING                                           70.82           0.00           0.00           0.00          
70.82
                              6.0 Hours per day                  24.00 HR  32000               1,700              0              0              0          
1,700       70.82

         ERC AB <           > ERC PROCUREMENT                                                  52.21           0.00           0.00           0.00          
52.21
                              1.6 Hours per day                   6.00 HR  41000                 313              0              0              0          
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  313       52.21

         ERC AB <           > ERC PROJECT MANAGEMENT                                           88.17           0.00           0.00           0.00          
88.17
                              3.2 Hours per day                  13.00 HR  51000               1,146              0              0              0          
1,146       88.17

         ERC AB <           > ERC ENVIRONMENTAL COMPLIANCE                                     71.63           0.00           0.00           0.00          
71.63
                              0.8 Hours per day                   3.00 HR  35000                 215              0              0              0          
  215       71.63

         ERC AB <           > ERC ADMINISTRATIVE SERVICES                                      32.04           0.00           0.00           0.00          
32.04
                              1.6 Hours per day                   6.00 HR  55000                 192              0              0              0          
  192       32.04

         ERC AB <           > ERC FIELD SUPPORT                                                55.36           0.00           0.00           0.00          
55.36
                              20 Hours per day                   80.00 HR  53000               4,429              0              0              0          
4,429       55.36

         ERC AB <           > ERC SAFETY AND HEALTH                                            62.78           0.00           0.00           0.00          
62.78
                              4.8 Hours per day                  19.00 HR  58000               1,193              0              0              0          
1,193       62.78
                                                                                         -----------    -----------    -----------    -----------    ------
-----
                        TOTAL Project/Construction Mgmt & Supt                                10,230              0              0              0         1
0,230

Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                       
    TIME 11:14:51
Eff. Date  02/23/00                                PROJECT 300-40:   HANFORD:  ER PROGRAM - REMEDIATION -    300 Area ACP
DETAILED ESTIMATE                                             SITE CLOSURE - Rev. 0                   (SITE00)                                             
 DETAIL PAGE    5
                                                                      XXX. Estimate Quantities (SITE00)

-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------
XXX.XX. Input Quantities                                        QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST     TOTAL
 COST   UNIT COST
-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------

    XXX. Estimate Quantities (SITE00)
        XXX.XX. Input Quantities

         USR    <           > Top Excavation Length                                             0.00           0.00           0.00           0.00          
 0.00
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                                                                150.00 LF                          0              0              0              0          
    0        0.00

         USR    <           > Top Excavation Width                                              0.00           0.00           0.00           0.00          
 0.00
                                                                150.00 LF                          0              0              0              0          
    0        0.00

         USR    <           > Groundwater Protection Samples                                    0.00           0.00           0.00           0.00          
 0.00
                                                                 21.00 EA                          0              0              0              0          
    0        0.00
                                                                                         -----------    -----------    -----------    -----------    ------
-----
                        TOTAL Input Quantities                                                     0              0              0              0          
    0

Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                       
    TIME 11:14:51
Eff. Date  02/23/00                                PROJECT 300-40:   HANFORD:  ER PROGRAM - REMEDIATION -    300 Area ACP
DETAILED ESTIMATE                                             SITE CLOSURE - Rev. 0                   (SITE00)                                             
 DETAIL PAGE    6
                                                                      XXX. Estimate Quantities (SITE00)

-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------
XXX.YY. Additional Quantities                                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNITCOST     TOTAL
 COST   UNIT COST
-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------

        XXX.YY. Additional Quantities

         USR    <           > Site Area                                                         0.00           0.00           0.00           0.00          
 0.00
                                                                 22500 SF                          0              0              0              0          
    0        0.00

         USR    <           > Total Project Duration                                            0.00           0.00           0.00           0.00          
 0.00
                                                                  4.00 DAY                         0              0              0              0          
    0        0.00

         USR    <           > Bottom Area Closure Sample Qty.                                   0.00           0.00           0.00           0.00          
 0.00
                                                                 21.00 EA                          0              0              0              0          
    0        0.00

         USR    <           > QC Sample Quantity and Analysis                                   0.00           0.00           0.00           0.00          
 0.00
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                                                                  3.00 EA                          0              0              0              0          
    0        0.00

         USR    <           > Total On-Site Samples                                             0.00           0.00           0.00           0.00          
 0.00
                                                                 42.00 EA                          0              0              0              0          
    0        0.00

         USR    <           > Total Off-Site Samples                                            0.00           0.00           0.00           0.00          
 0.00
                                                                  3.00 EA                          0              0              0              0          
    0        0.00
                                                                                         -----------    -----------    -----------    -----------    ------
-----
                        TOTAL Additional Quantities                                                0              0              0              0          
    0

                                                                                         -----------    -----------    -----------    -----------    ------
-----
                        TOTAL Estimate Quantities (SITE00)                                         0              0              0              0          
    0
                                                                                         -----------    -----------    -----------    -----------    ------
-----
                        TOTAL HANFORD:  ER PROGRAM                                            11,140             22            113         33,300         4
4,575

Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                       
    TIME 11:14:51
Eff. Date  02/23/00                                PROJECT 300-40:   HANFORD:  ER PROGRAM - REMEDIATION -    300 Area ACP
                                                              SITE CLOSURE - Rev. 0                   (SITE00)                                             
SUMMARY PAGE    1
                                                                   ** PROJECT DIRECT SUMMARY - FEATURE **

-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------
                                                                         QUANTITY UOM          LABOR       EQUIPMNT       MAT/SUPP       UNITCOST     TOTAL
 COST   UNIT COST
-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------

                              02  Monitoring, Sampling, & Analysis                               910             22            113         33,300         3
4,345
                              70  Project/Construction Mgmt & Supt                            10,230              0              0              0         1
0,230
                                                                                         -----------    -----------    -----------    -----------    ------
-----
                            TOTAL HANFORD:  ER PROGRAM                                        11,140             22            113         33,300         4
4,575

                               DIR DISTR                                    22.38 %                                                                        
9,976
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                                                                                                                                                     ------
-----
                                 SUBTOTAL                                                                                                                 5
4,551
                               G & A                                         3.93 %                                                                        
2,144
                                                                                                                                                     ------
-----
                                 TOTAL INCL OWNER COSTS                                                                                                   5
6,695

Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                       
    TIME 11:14:51
Eff. Date  02/23/00                                PROJECT 300-40:   HANFORD:  ER PROGRAM - REMEDIATION -    300 Area ACP
                                                              SITE CLOSURE - Rev. 0                   (SITE00)                                             
SUMMARY PAGE    2
                                                                      ** CONTRACTOR DIRECT SUMMARY **

-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------
                                                                                     QUANTITY UOM          LABOR       EQUIPMNT       MAT/SUPP       UNITCO
ST     TOTAL COST
-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------

                                 AB  No Markup Items                                                      11,140             22            113         33,3
00         44,575

Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                       
    TIME 11:14:51
Eff. Date  02/23/00                                PROJECT 300-40:   HANFORD:  ER PROGRAM - REMEDIATION -    300 Area ACP
                                                              SITE CLOSURE - Rev. 0                   (SITE00)                                             
SUMMARY PAGE    3
                                                                     ** CONTRACTOR INDIRECT SUMMARY **

-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------
                                                                         TOTAL DIRECT    FIELD OH     HOME OH      PROFIT        BOND     B&O TAX     TOTAL
 COST   UNIT COST
-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------

                         AB  No Markup Items                                   44,575           0           0           0           0           0         4
4,575

Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                       
    TIME 11:14:51
Eff. Date  02/23/00                                PROJECT 300-40:   HANFORD:  ER PROGRAM - REMEDIATION -    300 Area ACP
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                                                              SITE CLOSURE - Rev. 0                   (SITE00)                                             
BACKUP PAGE     1
                                                                             ** LABOR BACKUP **

-------------------------------------------------------------------------------------------------------------  **** TOTAL **** ----------------------------
-----------------
SRC LABOR ID    DESCRIPTION                          BASE   OVERTM TXS/INS  FRNG   TRVL    RATE UOM  UPDATE   DEFAULT    HOURS
-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------

HAM 10T20       INSTR SPECIALIST-TECH (THI)         64.98     0.0%    0.0%  0.00   0.00   64.98 HR  02/02/00     0.00       14
ERC 21000       ERC PLANNING & CONTROLS             57.91     0.0%    0.0%  0.00   0.00   57.91 HR  02/02/00     0.00       18
ERC 32000       ERC DESIGN ENGINEERING AVG          70.82     0.0%    0.0%  0.00   0.00   70.82 HR  02/04/00     0.00       24
ERC 35000       ERC ENVIRONMENTAL COMPLIANCE        71.63     0.0%    0.0%  0.00   0.00   71.63 HR  02/02/00     0.00        3
ERC 41000       ERC PROCUREMENT                     52.21     0.0%    0.0%  0.00   0.00   52.21 HR  02/02/00     0.00        6
ERC 51000       ERC PROJECT MANAGEMENT              88.17     0.0%    0.0%  0.00   0.00   88.17 HR  02/02/00     0.00       13
ERC 53000       ERC FIELD SUPPORT AVG               55.36     0.0%    0.0%  0.00   0.00   55.36 HR  02/04/00     0.00       80
ERC 55000       ERC ADMINISTRATIVE SERVICES         32.04     0.0%    0.0%  0.00   0.00   32.04 HR  02/02/00     0.00        6
ERC 58000       ERC SAFTY AND HEALTH AVG            62.78     0.0%    0.0%  0.00   0.00   62.78 HR  02/04/00     0.00       19

Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                       
    TIME 11:14:51
Eff. Date  02/23/00                                PROJECT 300-40:   HANFORD:  ER PROGRAM - REMEDIATION -    300 Area ACP
                                                              SITE CLOSURE - Rev. 0                   (SITE00)                                             
BACKUP PAGE     2
                                                                           ** EQUIPMENT BACKUP **

--------------------------------------------------------------------------------------------------------------------** TOTAL **----------------------------
-----------------
SRC  ID.NO.     EQUIPMENT DESCRIPTION               DEPR    FCCM    FUEL     FOG   TR WR  TR REP  EQ REP  TOTAL RATE   HOURS
-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------

NON XMIXX020    SMALL TOOLS                         0.50    0.22    0.16    0.07                    0.63    1.57 HR       14

Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                       
    TIME 11:14:51
Eff. Date  02/23/00                                PROJECT 300-40:   HANFORD:  ER PROGRAM - REMEDIATION -    300 Area ACP
ERROR REPORT                                                  SITE CLOSURE - Rev. 0                   (SITE00)                                             
  ERROR PAGE    1

-----------------------------------------------------------------------------------------------------------------------------------------------------------
-----------------

No errors detected...

                                              * * *   END OF ERROR REPORT   * * *
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    TIME 11:14:51
Eff. Date  02/23/00                                PROJECT 300-40:   HANFORD:  ER PROGRAM - REMEDIATION -    300 Area ACP
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